
WEEKLY STATUS REPORT 
 

Prepared By:    Patrick Rubenbauer 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 05/24/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of May 20, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 

Redevelopment Activities (Week of May 20, 2019): 
• Completed steel repair work on the fourth floor of the turbine hall.  
• Continued general site maintenance and removing debris from site roadways. 
• Continued demolition and clean-up on the ground, first, second, third, and fourth floors of 

the turbine hall. Assorted demolition debris was removed from the site as it was generated. 
• Continued unloading the 0-50% interval of the boiler house load test and stockpiling the soil 

on the west side of the site. 
• Completed site surveying work as necessary.  
• Completed trucking clean soil offsite to J Bruno and Sons (DEC Permit/Reg. No. #43M27) 

located at 280 Meredith Avenue, Staten Island, NY 10314. Approximately 240 CY of soil has 
been transferred in the week of May 20, 2019. Approximately 1,100 CY of soil has been 
transferred to J Bruno and Sons in total. 

• Completed waste characterization sampling of 1,000 CY of 0-50% interval soil for possible 
disposal offsite. 

• Began deconstructing site fence and trenching along the site fence in the east and north site 
driveways in preparation for the support of excavation (SOE) installation. 

• Began preparation for test pit excavation for upcoming asbestos containing material (ACM) 
conduit bank abatement in the east driveway.  

• Began uncovering optical monitor base plates in the turbine hall cellar in preparation for the 
turbine hall load test. 

 
Planned Activities for next week: 

• Continue gauging and product recovery as necessary. 
• Complete quarterly groundwater sampling.  
• Continue steel repair work on the fourth floor of the turbine hall. 
• Continue removing 0-50% load test soil from the boiler house and stockpiling it on the west 

side of the site. 
• Continue demolition and clean-up on the ground, first, second, third, and fourth floors of the 

turbine hall. 
• Continue the SOE installation scope of work.   

 
 

  



Photo Log 
 

Photo 1 – Looking northwest at the 
west side of the site. Darcon loads 
trucks with soil from the 100-150% 
load interval for transport to J Bruno 
and Sons.  

 
Photo 2 – Looking west at the boiler 
house load test. Darcon removes soil 
from the 0-50% interval of the load 
test. 

 
Photo 3 – Looking north along the 
east site driveway. Structure Tech 
completes shallow trenching in 
preparation for the SOE scope of 
work.  
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